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TO 153 Integration Partner Transition Plan
Weekly Progress Report
Week Ending: April 30, 2004

Accomplishments (Current Week)

— Continued to update the draft Transition deliverables in preparation for the final
submission date, April 30.

— Continued to work with Integration Partner SMEs to complete the content for the
transition briefings.

— Delivered the final Transition deliverables on April 30:

0 Transition Plan

Integration Roles and Responsibilities

Transition Workplan

Transition Progress Report Template

Transition Briefings
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Meetings

— None.

Planned Accomplishments (Next Week)

— Upon review of final Transition deliverables by both FSA and the new ILSC vendor,
incorporate any final feedback during the comment period.
— Upon award of the Integrator contract, confirm Transition Briefing schedule.
Meetings

— None scheduled.

Milestones

Workplan Task Percent Complete Due Date Final Delivery

Date

Develop Transition Plan — Alter 100% 4/30/04 4/30/04
Draft Transition Plan with FSA Input
Develop Transition Plan — Deliver 100% 4/30/04 4/30/04
Final Transition Plan
Create Artifacts Transition List 100% 4/30/04 4/30/04
(included in Transition Plan)
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Issues

Issue Issue Owner Expected Date of Status
Resolution

None




